



HYDROCARBON UNIT
ENERGY & MINERAL RESOURCES DIVISION
ANNUAL PROCUREMENT PLAN (GOODS)


Revised Budget Revenue
FY: 2020-2021


Ministry/Division: Energy & Mineral Resources Division
Agency: Hydrocarbon Unit
Procuring Entity Name & Code: Director General of Hydrocarbon Unit, N/A

Package No	Description Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Not Used in GOODS	Invite/ Advertise	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HCU G 1	Supply of Air conditioner	Nos	03	RFQ	DG	GOB	-	Planned	-	07-10-20	14-10-20	18-10-20	21-10-20	23-11-20	23-11-20	23-11-20	23-11-20
								Planned Days	-	0	07	04	03	02	0	16	07
HCU G 2	Supply of Air conditioner	Nos	02	RFQ	DG	GOB	-	Planned	-	19-04-21	26-04-21	30-04-21	04-05-21	06-05-21	06-05-21	06-04-20	21-05-21
								Planned Days	-	0	07	04	04	02	0	17	15
HCU G 3	Supply of Computer and Accessories	Nos	03	RFQ	DG	GOB	-	Planned	-	14-09-20	21-09-20	25-09-20	28-09-20	30-09-20	30-09-20	30-09-20	07-10-20
								Planned Days	-	0	07	04	03	02	0	16	07
HCU G 4	Supply of Computer and Accessories	Nos	03	RFQ	DG	GOB	-	Planned	-	12-10-20	19-10-20	23-10-20	26-10-20	28-10-20	28-10-20	28-10-20	05-11-20
								Planned Days	-	0	07	04	03	02	0	16	07
HCU G 5	Supply of Computer and Accessories	Nos	02	RFQ	DG	GOB	-	Planned	-	25-04-21	02-05-21	06-05-21	09-05-21	12-05-21	12-05-21	12-05-21	19-05-21
								Planned Days	-	0	07	04	03	03	0	17	07
HCU G 6	Supply of Furniture	Lot	-	RFQ	DG	GOB	-	Planned	-	20-04-21	27-04-21	02-05-21	06-05-21	09-05-21	09-05-21	09-05-21	16-05-21
								Planned Days	-	0	07	05	04	03	0	19	07
HCU G 7	Supply of Furniture	Lot	-	RFQ	DG	GOB	-	Planned	-	05-05-21	12-05-21	16-05-21	18-05-21	20-05-21	20-05-21	20-05-21	27-05-21
								Planned Days	-	0	07	04	02	02	0	15	07
HCU G 8	Repair of Office Equipments	Nos	M1-6	RFQ	DG	GOB	-	Planned	-	17-01-21	24-01-21	26-01-21	27-01-21	28-01-21	28-01-21	28-01-21	12-02-21
								Planned Days	-	0	07	02	01	01	0	11	15
HCU G 9	Printing of a set of Annual, Monthly and Research report	Nos	500	RFQ	DG	GOB	-	Planned	-	05-05-21	12-05-21	16-05-21	18-05-21	20-05-21	20-05-21	20-05-21	10-06-21
								Planned Days	-	0	07	04	02	02	0	15	20
HCU G 10	Printing of a set of laws, rules and regulations framed by Petrobangla and BPC	Nos	300	RFQ	DG	GOB	-	Planned	-	27-04-21	04-05-21	09-05-21	11-05-21	16-05-21	16-05-21	16-05-21	31-05-21
								Planned Days	-	0	07	05	02	05	0	19	15


২৩.০৬.২১
মোঃ নাজমুল হক
সহকারী পরিচালক (পরিকল্পনা)
হাইড্রোকার্বন ইউনিট
জ্বালানি ও খনিজ সম্পদ বিভাগ
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


২৩.০৬.২১
মেহেদী হাসান
উপ পরিচালক (পরিকল্পনা ও পিএসসি)
হাইড্রোকার্বন ইউনিট
জ্বালানি ও খনিজ সম্পদ বিভাগ


২৩.০৬.২১
মোঃ জাকির হোসেন
পরিচালক (উপ সচিব)
হাইড্রোকার্বন ইউনিট
জ্বালানি ও খনিজ সম্পদ বিভাগ


২৬.৬.২১
এ এস এম মঞ্জুরুল কাদের
মহাপরিচালক
হাইড্রোকার্বন ইউনিট
জ্বালানি ও খনিজ সম্পদ বিভাগ