

**HYDROCARBON UNIT
ENERGY & MINERAL RESOURCES DIVISION
ANNUAL PROCUREMENT PLAN (GOODS)**

Budget Revenue FY: 2021-2022

Ministry/Division: Energy & Mineral Resources Division

Agency: Hydrocarbon Unit

Procuring Entity Name & Code: Director General of Hydrocarbon Unit, N/A

Package No	Description Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk	Time Code for Process	Not Used in GOODS	Invite/ Advertise	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HCU G 1	Supply of Air conditioner	Nos	06	RFQ	DG	GOB	2.95	Planned	-	07-10-21	14-10-21	18-10-21	21-10-21	24-10-21	28-10-21	28-10-21	04-11-21
								Planned Days	-	0	07	04	03	03	04	21	07
HCU G 2	Supply of Air conditioner	Nos	01	RFQ	DG	GOB	1.60	Planned	-	19-03-22	31-03-22	31-03-22	11-04-22	15-04-22	19-04-22	19-04-22	26-04-22
								Planned Days	-	0	12	0	11	04	04	31	07
HCU G 3	Supply of Computer and Accessories	Nos	03	RFQ	DG	GOB	2.70	Planned	-	14-11-21	21-11-21	25-11-21	28-11-21	30-11-21	30-11-21	30-11-21	07-11-21
								Planned Days	-	0	07	04	03	02	0	16	07
HCU G 4	Supply of Computer and Accessories	Nos	03	RFQ	DG	GOB	2.70	Planned	-	03-01-22	10-01-22	14-01-22	17-01-22	19-01-22	19-01-22	19-01-22	26-01-22
								Planned Days	-	0	07	04	03	02	0	16	07
HCU G 5	Supply of Computer and Accessories	Nos	02	RFQ	DG	GOB	2.80	Planned	-	20-03-22	03-04-22	03-04-22	13-04-22	17-04-22	19-04-22	19-04-22	26-04-22
								Planned Days	-	0	14	0	10	04	02	30	07
HCU G 6	Supply of Furniture	Lot	-	RFQ	DG	GOB	3.00	Planned	-	08-10-21	15-10-21	19-10-21	22-10-21	24-10-21	26-10-21	26-10-21	02-11-21
								Planned Days	-	0	07	04	03	02	02	18	07
HCU G 7	Supply of Furniture	Lot	-	RFQ	DG	GOB	2.50	Planned	-	20-02-22	06-03-22	08-03-22	15-03-22	18-03-22	22-03-22	22-03-22	29-03-22
								Planned Days	-	0	14	02	07	03	04	30	07
HCU G 8	Repair of Office Equipments	N	07	RFQ	DG	GOB	2.50	Planned	-	10-12-21	24-12-21	24-12-21	31-12-21	03-01-22	07-01-22	07-01-22	30-06-22
								Planned Days	-	0	14	0	07	03	04	28	07
HCU G 9	Repair of Office Equipments	N	08	RFQ	DG	GOB	2.80	Planned	-	03-05-22	10-05-22	10-05-22	17-05-22	19-05-22	22-05-22	22-05-22	29-05-22
								Planned Days	-	0	07	0	07	02	03	19	07
HCU G 10	Annual, Monthly and Research report Publication	N	07	RFQ	DG	GOB	2.95	Planned	-	10-10-21	24-10-21	24-10-21	31-10-21	03-11-21	07-11-21	07-11-21	14-11-21
								Planned Days	-	0	14	0	07	03	04	28	07
HCU G 11	Annual, Monthly and Research report Publication	N	08	RFQ	DG	GOB	2.95	Planned	-	03-05-22	15-05-22	15-05-22	22-05-22	24-05-22	26-05-22	26-05-22	02-06-22
								Planned Days	-	0	12	0	07	02	02	23	07

২৬.০৭.২০২১

শিহাব হায়েদ
সহকারী পরিচালক (রিজার্ভার ও উৎপাদন)
হাইড্রোকার্বন ইউনিট
জ্বালানি ও খনিজ সম্পদ বিভাগ
গনপ্রজাতন্ত্রী বাংলাদেশ সরকার

২৬.০৭.২০২১

মোঃ জাকির হোসেন
পরিচালক (উপ সচিব)
হাইড্রোকার্বন ইউনিট
জ্বালানি ও খনিজ সম্পদ বিভাগ।

ড. মোঃ রফিকুল ইসলাম
মহাপরিচালক (অতিরিক্ত দায়িত্ব)
হাইড্রোকার্বন ইউনিট
জ্বালানি ও খনিজ সম্পদ বিভাগ।